

Project 5

Project start: Wed, 2/25/2026 Project End: Tues, 5/8/2026

Display week: 1

Group: TRANS-01-19		CIVE 202-152		
TASK	ASSIGNED TO	PROGRESS	START	END
Writing				
Scope of Work	Sofia	100%	2/25/26	3/13/26
Annotated Code Discussing 3 Parkways	Sofia	100%	3/13/26	5/5/26
Engineering Timesheet	All members add	100%	2/25/26	5/5/26
Gantt Chart	Nicole	100%	2/25/26	3/6/26
Client Request & Notebook				
Line plot (time-series) of Acceleration, Speed, or Distance	Nicole	100%	3/7/26	4/3/26
Box Plot of Distribution of Speeds Per Lane or Per Agent	Johnathan	100%	3/7/26	4/3/26
XY Trajectory Plot Colored by Acceleration to Display Location and	Sofia	100%	3/14/26	4/3/26
Bar Chart of Average Speed per Agent or Intersection	Johnathan	100%	3/14/26	4/3/26
Report				
Introduction - Types of data, Key Elements, & How It's Organized	Nicole	100%	4/4/26	5/8/26
Methods - Include Figures, Plots, & etc.	Johnathan	100%	4/4/26	5/8/26
Results and Discussion - Behavioral Analysis of the Different Agents &	Sofia	100%	4/4/26	5/8/26
Reference	All members add	100%	4/4/26	5/8/26
GitHub				
Link & README	Sofia	100%	2/25/26	5/8/26
		0%	2/25/26	2/25/26
		0%	2/25/26	2/25/26
		0%	2/25/26	2/25/26

Insert new rows ABOVE this one

